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Date: November 8, 1999
To: Ecosystem Roundtable Projgct Amendment Subcommitte :
From: Wendy Halverson Martin M gw ﬂ/(
Subject: Requests for Project Amendments
SUMMARY
Five projects have requested Level 1 amendments and six projects have requested
Level 2 amendments. Level 1 amendments do not require Ecosystem Roundtable action,
and are included for information.
. Level 1 Project Amendments
Project and Proponent Change Requested Reason for
' Budget Scope Time Amendment
Role of Contaminants in the None None 9 months | Delays in contracting.
Decline of Delta Smelt (to June
(97-C06) 30, 2001)
UC-Davis
Franks Tract Restoration $16,500 Additional None Need to evaluate
(97-N12) (7% increase) engineering imported material
Moffat and Nichol work. because planned local
Engineers, DPR, DWR material was rejected
during CEQA process.
Restoration planning None None 4 months | Additional public out-
{(American River) (to Oct 31, | reach, delays in hiring
(97-N0O5) 2000) staff and consultant.
Placer County
Development of a ($1,000) None None Typographical error
Comprehensive Plan for a {1% decrease) during proposal
Marking & Recovery Plan preparation.
(99-N13)
DFG
Tyler Island Levee Habitat None None None Adjust budget between
Restoration tasks.
(97-N13)
Habitat Assessment and
- Restoration Team
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Six projects have requested Level 2 project amendments. These amendments require
Ecosystem Roundtable action.

Level 2 Project Amendments

Project and Proponent Change Requested Reason for
Budget Scope Time Amendment

Evaluation of Increasing $38,100° Evaluate a None To include fishing

Tagging Levels for Chinook wider mortality rates, salmon

Salmon and Steelhead and a spectrum of ocean survival rates,

Demonstration Project on values for the hooking mortality

Mass Marketing model’s rates, impacts in

(98-B15) parameters. freshwater, etc.

Northwest Marine

Technology Inc.

Stone Lakes NWR Land $500,000 Provide initial | To Dec 31, | Increased land

Acquisitions restoration 2000 acquisition costs, -

(98-F12) planning. restoration planning,

US Fish and Wildlife Service and acquisition-related

costs.

Chinook Salmon Movement None None 12 months | Delays in obtaining

in the Lower SJR and South equipment and staff

Delta turnover.

(98-C11)

CA Dept of Fish and Game

Woodbridge Fish Screen and None None 22.5 Delays in obtaining

Passage months environmental

(98-B11) clearance.

Woodbridge Irrigation

District

Nelson Slough Wildlife Area ($256,476) Cancel project ‘None Project withdrawn by

Restoration Demonstration proponent.

Project

(98-F10)

CA Dept of Fish and Game

South Napa River Tidal $28,040 None None Unanticipated property

Slough and Floodplain (2% increase) acquisition costs.

Restoration Project

(98-F23)

City of American Canyon

ACTION

Roundtable Subcommittee members and Agency Liaisons are requested to
consider the Level 2 amendments consistent with the contract amendment process
(attached). The level 1 amendments do not require Ecosystem Roundtable nor Agency
Liaison action, and are included for information.
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DISCUSSION

The contract amendment process provides for three levels of amendment
depending on the nature and extent of the proposed change (budget, time, or scope). The
process for these amendments is discussed on the attached page.

Project Amendments

Six projects have réquested project amendments requiring Ecosystem Roundtable -

subcommittee action, as follows:

1. Evaluation of Increasing Tagging Levels for Chinook Salmon and Steelhead
and a Demonstration Project on Mass Marketing (Project 98-B15)

Issue: In December 1997, CALFED approved $625,000 for this study by
Northwest Marine Technology Inc. This project has already been granted a Level 1
amendment, adding $9500 and extending the scheduled completion by 6 months to
August 1999. They have requested an additional $38,100 to evaluate a wider spectrum of
values for the model’s parameters (fishing mortality rates, salmon ocean survival rates,
hooking mortality rates, impacts in freshwater, etc.) which will necessitate additional
work.

This amendment was brought before the amendment subcommittee in September,
and the members asked for additional consultation with California Department of Fish
and Game, Environmental Defense Fund, and National Marine Fisheries Service. All
three of these organizations support the proposed additional work (attached).

Staff Recommendation: This cost amendment request is widely supported and
the amendment should be granted.

2. Stone Lakes NWR Land Acquisitions (98-F12)

Issue: In August 1998, CALFED approved $1,900,000 for the acquisition of land
at the Stone Lakes NWR. This acquisition would permanently protect and restore
important Delta smelt habitat, vernal pool species, and help improve the health of the
. Bay-Delta ecosystem and the Cosumnes and Mokelumne rivers flood plains. The Fish
and Wildlife Service is requesting that the agreement be amended to increase the contract
amount by $500,000 to allow for the increase in purchase price, to allow for some
restoration planning, and acquisition-related costs.

Staff Recommendation: The amendment is justified due to the changing
conditions during the property acquisition process. Staff recommends granting the
amendment.

3. Chinook Salmon Movement in the Lower SJR and South Delta (98-C11)

Issue: In August 1998, CALFED approved $285,000 for this study by the .
California Department of Fish and Game. They have experienced difficulty obtaining the
required equipment and experienced some staff changes. They request a one-year time
extension, with no change in cost or scope.
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Staff Recommendation: The amendment is justified due to the unforeseen
delays. Staff recommends granting the amendment.

4. Woodbridge Fish Screen and Passage (98-B11)

Issue: In August 1998, CALFED approved $1,575,000 for this fish passage and
fish screens construction project. Original schedule anticipated environmental clearance
and final design occurring concurrently. Environmental clearance process requires
preferred alternative selection prior to final design. Woodbridge Irrigation District is
requesting a 22.5 month time extension, with no change in cost or scope.

Staff Recommendation: The amendment is justified due to the unforeseen
delays. Staff recommends granting the amendment.

5. Nelson Slough Wildlife Area Restoration Demonstration (98-F10)

Issue: In August 1998, CALFED approved $256,476 for this habitat restoration
project. California Department of Fish and Game, the project sponsor, has requested that
the project be canceled.

Staff Recommendation: Staff recommends canceling the project.
6. South Napa River Tidal Slough and Floodplain Restoration (98-F23)

Issue: In August 1998, CALFED approved $1,455,000 for the City of American
Canyon to acquire from the Port of Oakland degraded tidal wetlands adjacent to existing
City-owned sewage ponds, and prepare preliminary plans to restore the properties to tidal
wetlands. (Restoration will occur with CALFED project 99-B11.) During the property
acquisition, unanticipated additional costs were incurred for wetlands delineation,
appraisals, and environmental site assessment.

Staff Recommendation: The amendment is justified due to the unforeseen work.
Staff recommends granting the amendment.
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